

Subject

Current situation work on Koningin Julianaplein

Dear reader,

It is my pleasure to inform you about the state of affairs for the activities of Koningin Julianaplein and what you may expect from us after the summer. Mobilis will be taking a construction industry holiday from 24 July to 11 August. Only limited activities can be expected on site during that period of time.

Over the last couple of months we have been very busy placing CSM-walls for the building pit; this work has not yet been completed. The old piles next to Chop Chop have to be removed before the pit can be completed. Also a number of locations in the wall require extra sealing.

Different types of machinery have been used for piling the foundation of the bicycle parking and its superstructure. After the summer we will continue with these piles and excavating the building pit will begin in the autumn. A sheet pile wall will be placed for the purpose of excavation.

The following table shows the activities that will begin after the summer; I will give you further specifics in due course.

Activities	Interface with surroundings
Continue piling for the foundation of the bicycle parking and superstructure	Hoisting activities New Babylon and Stichthaven
Placing sheet pile wall for excavation	None
Remove obstacles from subsoil in front of Chop Chop	Walking path direction of Rijnstraat closed
Complete and close the construction pit	Walking path and sliding doors in front of the Stichthage closed in phases
Excavate building pit	Traffic measures on Bezuidenhoutseweg

Date
21-7-2017**Reference**
-**Project**
15055 Underground bicycle
parking Konigin Julianaplein,
The Hague**Contact**
Eva Zonneveld**Page**
1 of 2

If you have any questions left after reading this newsletter feel free to contact me.

Best regards,

Eva Zonneveld
Mobilis B.V.